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      CONTRACT 00-8127      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   95         WORK DONE TO 10-05-2019
                            DAYS CHARGED PRIOR THIS ESTIMATE: 1127.5
                            PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                                                SR 090  MP  57.34 TO  60.23

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      250   RIGID GUIDE POST

            01            $55.0000   EACH                   114.00               45.00              186.00
                                                         $6,270.00           $2,475.00          $10,230.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   13.55% OF PLANNED)             114.00               45.00              186.00
                         (  163.16% OF REVISED)          $6,270.00           $2,475.00          $10,230.00

      261   PERMANENT SIGNING

            01       $100,000.0000   L.S.              $100,000.00           $4,221.00         $100,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $100,000.00           $4,221.00         $100,000.00

      269   ITS - FIBER COMMUNICATION SYSTEM

            01       $400,000.0000   L.S.              $400,000.00          $12,927.64         $400,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $400,000.00          $12,927.64         $400,000.00

      271   ITS - CCTV 2

            01        $65,000.0000   L.S.               $65,000.00           $2,067.00          $65,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)         $65,000.00           $2,067.00          $65,000.00

      275   ITS - VMS 1

            01       $110,000.0000   L.S.              $110,000.00          $77,000.00         $109,890.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   99.90% OF PLANNED)        $110,000.00          $77,000.00         $109,890.00

      304   CURE BOX

            01         $5,000.0000   L.S.                $5,000.00              $75.00           $5,000.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)          $5,000.00              $75.00           $5,000.00


